NAVFAC 7300/30 (rev12/11)
NAVAL FACILITIES ENGINEERING COMMAND

1. CONTRACTOR'S INVOICE CAGE Code 04WG4
From Allen & Shariff Corporation Invoice Date 07-Sep-16
7061 Deepage Drive Invoice Number 1413005.10
Columbia, MD 21045 DUNS No. 809477631

Contractor's remittance address
(if different than mailing address, contract requires Modification)

Contractor POC/Telephone/email for this invoice: [{SiEEEGzGz ~ssistant Controller

Below is a Statement of Performance under Contract# N40080-10-D-0496 Task Order# 0030
for Restore Interior & Building Systems @ Bldg. 1600 - Primary Care Clinic @ South Potomac, Indian Head

The enclosure provides breakdown of this statement of performance.

A. Total value of contract/task order through modification 3 $ 3,962,050.91
B. Percentage of performance complete 33.10%

C. Value of completed performance $ 1,311,356.91
D. Less total of prior payments $ 1,285,256.91
E. Amount of this invoice $ 26,100.00

Signature and Title:
Date: 9/7/2016

, Assistant Controller

Taxpayer ldentification No. (TIN): _

Electronic funds transfer (EFT) banking information (i applicabie): [{S S G

{Government use only)

Fund Usage #



NAVFAC 7300/31
(rev 2/01)

CONTRACT PERFORMANCE STATEMENT

CONTRACT N40080-10-D-0496-0030 - Restore Interior and Building Systems at Bldg 1600
Sheet 1___of 1
Period Ending 9/31/2016

LOCATION: NSA South Potomac Indian Head

7O BE COMPLETED BY COMTRACTOR
Work Complete Materials Presently Total Work In Place %
Line ltem |  Aclivity ID Description of Work Scheduled Value Stored (not in 4 or 5) and Store To Date | Complete | Balance Tao Finish ROICC Comments
From Previous This Period (4+5+6) (712)
_ Application . _ _
1) (2} (3) ) (5] ] (7} 8] 9 (10)
Div 1
. GC-1000 Contract Award/ Bond 35,734.00 35.734.00 - - 35,734.00 100% -
2 GC-1010 Site Supervision 206,000.00 87.490.00 15.,000.00 - 102.490.00 | 50% 103,510.00
2 GC-1020 Temp Facilites 32.700.00 14.100.00 1,100.00 - 15.200.00 46% 17.500.00
GC-1030 Adminstrative Supplies 4.250.00 1.720.00 100.00 - 1.820.00 | 43% 2.430.00
p. GC-1040 Rental Equipment 10,200.00 4.600.00 - - 4,600.00 | 45% 5.600.00
Administrative for Temporary Facilities
4 A1000 Procure Temparary Units 10,000.00 10,000.00 - - 10.000.00 | 100% -
5 |A1020 Complete Submittal Package for Temporary Facilites 15,000.00 15,000.00 : = 15.000.00 | 100% -
6 [A1040 Carrections Temporary Facility trim Package .000.00 5.000.00 - - 500000 | 100% -
7 |A1070 Manufacture Temporary Facility 204.000.00 204.000.00 - - 204.000.00 | 100% -
8 Administrative for the Existing Faciiity
‘] A1100 Apprave Preconstruction Deliverables 5.000.00 5.000.00 - - 5.000.00 100% -
0 [A1110 Complete Mechanical and Electrical Procurement .000.00 5.000.00 - - 5.000.00 | 100% -
1 [A1120 Submit and Approve Mechanical and Electrical Equipment .000.00 4.000.00 - - 400000 | 80% 1,000.00
2 |A1150 Fab and Deliver Mechanical Equipment 70,000,00 - - - - 70,000.00
3 |A1160 Fab and Deliver Electrical Equipment 50.000.00 - - - - 50.000.00
14 _ |Sitework to T Facllities x|
TFS-1000  |Lay Oul Site Work 10,000.00 10,000.00 - - 10,000.00 | 100% -
1 TFS-1010 _ |install Temporary Construction Fence 10,000.00 10.000.00 - - 10,000.00 | 100% -
7 _|TFS-1020 _ |Install Sediment Control Measures 25.000.00 25.000.00 - - 25.000.00 | 100% -
18 |[TF5-1030  |Complete Site Demo and Relocate Utilites 20.000.00 20.000.00 - - 20.000.00 00! -
9 |TFS-1040  |Put Site on Grade (Cuts ad Fills) 25,000.00 25,000.00 - - 25,000.00 00% -
20 |TFS-1050 |install Foundations For Temporary Facilities 30,020.00 30,000.00 - - 30.000.00 00% -
FS-1060  |Run New Fire Main to TF Stub Up 25,000.00 25,000.00 - - 25,000.00 00% -
22 |TFS-1070  |Rough In New Electrical Service to TF Stub Up 20,000.00 20.000.00 - - 20,000.00 00% -
23 |TFS-1080 Run New Water Line to TF Stub Up (RF1 002 / PCO #001) 25,000.00 5.000.00 - - 25,000.0( 00% -
24 |TFS-1090 Rough In New C ication Service to TF Stub Up 10.000.00 9.500.00 - - 8,500.0 895% 500.00
25 |TFS-1100 Run New Sanitary Sewer Line to TF Stub UP (RFI 006 / PCO#00 25,000.00 25.000.00 - - 25,000.00 | 100% -
26 |TFS-1110__ |Install New Side Walks at Temporary Facility 15.000.00 15.000.00 - . 500000 | 100% -
27 |[TF5-1120  |install New Gravel Pad at Temporary Facifity 10.000.00 10,000.00 - - 10,000.00 | 100% -
28 |TFS-1130 |install Handicap Parking Area and Stripping al Temporary Facility, 45,000.00 45,000.00 - - 4500000 | 100% -
29 |Temporary F: SetU )
30 |TF-1000 Set Temporary Facility 000.00 000.0 - - £90,000.00 | 100% -
31 |TF-1010 Install Decking and Stairs for Temporary Facility 0.000.00 20,000.0 - - 20,000.00 | 100% -
32 |TF-1020 Complete Exterior Seaming Of Temporary Units 20,000.00 0.000.0 - - 20.000.00 | 100% -
33 |TF-1030 Complete Interior Seaming of Tempoarary Facility 35.000.00 35.000.00 - - 35.000.00 | 100% -
34 |TF-1040 Connect Sanitary To Temporary Facility 10,000.00 0.000.00 - - 10,000.00 | 100% -
35 |TF-1050___|Connect Fire Main to Temparary Facility 15.000.00 1,000.00 3.500.00 - 14,500.0 97% 500.00
3¢ TF-1060 Connect Water to temporary Facility 0.000.00 0,000.00 - - 10.000.00 100% -
37 F-1070 Connect Communication to Temporary Facility 5.0 4.600.00 400.00 - 500000 | 100% -
38 |TF-1080 Install Electricai Panels and Equipment at Temporary Facility 50,00 50.000.00 - - 50.000.00 | 100% C
39 [TF-1080 Connect Electric To Temporary Facility 0.000.00 0.000.00 - - 10,000.00 100% -
40 |TF-1100 Install Skirting for Temporary Facility 5.000.00 5.000.00 - - 15.000.00 100% -
4 TF-1110 Install Gutters and Splash Blocks 000.00 0,000.00 - - 10,000.00 | 100% -
42 |Temporary Interiors Y
4 TI-1000 Complete Drywall and Paint Inteérior Temporary Units £0.000.00 90.000.00 - - 90,000.00 | 100% -
44 Ti-1010 Paint Interior Temporary Units 20.000.00 15,000.00 5.000.00 - 20,000.00 100% -
45 [T-1020 Install Fire Alarm In Temporary Units 65,000.00 +4,000.00 500.00 - 6450000 | 99% 500.00
46 |TH1030 Complele Electrical Cross Over at Temporary Units 5.000.00 5.000.00 - - 15,000.00 | 100% -
47 |TI-1040 Complete Ceiling at Temporary Uinits 5.000.00 4.500.00 500.00 - 5,000.00 100% -
48  [TI-1050 Move Over Necessary Fumnishings and Equipment from Existing 0.000.00 - - - - 30,000.00
49 |T1060 Provide Necessary Training on Temporary Units 5.000.00 - = - - 5,000.00




NAVFAC 7300/31

trev2/01)

CONTRACT PERFORMANCE STATEMENT

50 [Temporary F. Breakdown and Removal
51 [TB-1000 Disconnect Eleciric from Temporary Facilities 5,000.00 - - - - 5.000.00
52 TB-1010 Disconnect Water from Temporary Facilities 5.000.00 - - - - - 5.000.00
5. TB-1020 Disconnect Sanitary from Temporary Facilities 5.000.00 = - = = 5.000.00
54 |TB-1030 Disconnect Fire Main from Temporary Facilities 5,000.00 - - - - 5,000.00
55 |TB-1040 Disconnect Communication from Temporary Facilities 5,000.00 - - - - 5.000.00
56 B-1050 Breakdown Temporary Units 25,000.00 - - - - 25,000.00
57 TB-1060 |Remove Temporary Units 5.000.00 - - - - 5.000.00
58 |TB-1070 Remove and Cap All Temporary Utilities 10,000.00 - - - - 10.000.00
58 [TB-1080 Remove Foundations for Temporary Facility 12,000.00 - - - - 12,000.00
60 [B-1090 Remove Temporary Parking Pad and Structures 10.000.00 - - - - 10.000.00
61 [TB-1100 Put Temporary Site on Grade and Seed 20.,000.00 - - - - 20,000.00
62 [TB-1110 Remove Erosion & Sediment Controls 10.000.00 - - - - 10,000.00
3 the Exis Facill_es
Set Up Contractors Staging Area 10.000.00 10.000.00 - - 10.000.00 100% -
Install Sediment Controls at Existing Building 15,000.00 - - - - 15.000.00
|Layout New Water Line 0,000.00 10,000.00 - - 10,000.00 | 100% -
Install New Water Line 85,000.00 18,500.00 - - 18.500.00 | 22% 66.500.00
Restore Disturbed Area at Existing Building Area 0,000.00 - - - - 10.000.00
Demo and Remove HAZ/MAT 130.000.00 - - - - 130.000.00
70 -1000 MEP Demo 212,000.00 - . - - 212,000.00
71 Complete Select Demolition 75,000.00 - - - - 75,000.00
Ins
MERE1000 |Run New Sanitary Lines 5.595.87 - - - - 35,595.87
74 IMERI1010 [Rough In Above Ceiling Mechanical Piping 85,000.00 - - - - 85,000.00
75 |MERI-1020 |Rough in Above Ceiling Plumbing Piping 85.000.00 - - = - 85,000.00
76 |MERI- n Above Ceiling Elecirical 40.000.00 - - - - 40,000.00
77 |MERK n Above Ceiling Control Wiring 25.000.00 - - - - 25.000.00
n Abave Ceiling Fire Alarm 45,000.00 - - - - 45,000.00
MERI-1060 |Run New Duct Mains 85,000.00 - - = = 85.000.00
MERK1070_|Run Sprinkler Piping 70,000.00 e - B - 0,000.00
MERI-1080 [Complete In Wall Rough In 10.000.00 . - - - 10,000.00
75.000.00 - - - - 75.000.00
NFW1010  |Replace and Palch Stabs at Demoed and New Plumbing Lines 20,000.00 - - - - 20,000.00
5 |NFW1020  |Install New and Modify Existing Stud Wall Framing 65.000.00 - - - 65.000.00
86 FW1050 |Hang Finish New and Repair Existing Drywall 65,000.00 - - - - 65.000.00
87 FW1060 |Install New Ceilings Grid 20.000.00 - - - - 20.000.00
88 FW1070 _ |New Floor Finishes 30.000.00 = - - - 30.000.00
89 |NFW1120 |Drop Ceiling Tile 60.000.00 - - - - 60.000.00
90  |NFW1130 [Install Millwork 35.000.00 - - - - 35.000.00
1 NFW1140 |Install Specialities 20.000.00 - - - - 20.000.00
2 NFW1150 |1n_s£ﬂ Government Furnished Furnishing and Equipment 10,000.00 - - - - 10.000.00
3 |Instali New Door, Frames and Hardware 100.000.00 £ - - - 100,000.00
94
45 Install Rest Room Floorings 15,000.00 - - - - 15.000.00
nstall Rest Room Wall finishes 10.000.00 - . - - 10.000.00
Set Plumbing Fixtures 55,000.00 - - - - 55,000.00
Install Counter Tops 35.000.00 - - - - 35,000.00
Set Toilet Parfitions 10.000.00 - - - - 0.000.00
Install Toilet Accessories 15.000.00 - - - - 5,000.00
| 101 |RR-1060 | Trim Out Plumbing Fixtures 55.000.00 - - - - 55,000.00
102__|New Mech: Electrical and Plumbi o
103 |NFW1030  |Set CAV Units 85,000.00 - - - - §5,000.00
04 |NFW1040  [Connect Services to CAV Units 15,000.00 - - - - 15.000.00
05 INFW1080 |install Lights 55,000.00 - - - - 55,000.00
06 |INFW1090 |install Mechanical Grills and Defuses 25.000.00 - - - - 25,000.00
107 [NFW1100  lInstall Fire Alarm Devices 25.000.00 - - - - 25.000.00
108 |NFW1110 |Adjust Sprinkler Drops and Install Heads 10.000.00 - - - - 10,000.00
102 [Close in Of Ex Canopy Area —
710_|CIC-1000 __|Demo Ceiling at Cancpy Area 10.000.00 . - - - 10.000.00
111 |CIC-1010 Demo Paving at Canopy Area 5.000.00 - - - - 5.000.00
112 |CIC-1020 Excavate and Construct and Damp Proof Foundations at Canopy| 15.000.00 - - - - 15,000.00
113 |CIC-1030 Backfill Foundations at Canopy Area 10.000.00 = - - - 10,000.00
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| MR [CIC-1040 |Prep and Pour Siab al Canopy Area 70.000.00 = 70.000.00
11 CIC-1050 nstall Masonry Infills at Canopy Area 75,000.00 - 75.000.00
116 |CIC-1060  |install New Windows in Canopy Area 85,000.00 - 35.000.00
117__|CIC-1070 _ lApply W& Alr Barrier Canopy Area 10,000.00 - 0.000.00
118 |CIC-1080  |install Sprayed Insulation at Canopy Area 10.000.00 - 0.000.00
119 _|Rool and Roof Opening Work
120 |R-1000 Patch Roof Where Pipe. Ducts. etc Were Demoed 5,000.00 - 25,000.00

1_|R-1010 Maodify Roof Framing for New Roof Top Units 5,000.00 - 25,000.00

22 |R-1020 Set and Connect Services and Controls to AHU1 , ACU1. ACUZ2] 20,000.00 - 20.000.00

23 |R-1030 Build and Flash In New Roof Curbs 10,000.00 - 0.000.00

| 124 |R-1040 Install Fragment Retention Film at Clerestory Walls 10.000.00 - 0.000.00
| 125 |Exterior Equi nt

26 |EE-1010 Sel ACCU1 and ACCU2 | $ 25.000.00 S - s $ 25,000.00

27 |EE-1020 Connect Services and Controls to ACCU1 and ACCU2 | s 20.000.00 3 - $ $ 20,000.00

128 |Mechanical Room

128 |MR-1000 nsiall New Mechanical Equipment In Mechanical Room 85,000.00 - 85.000.00

30 |MR-1010 Pipe Cut Mechanical Room 85,000.00 - 85,000.00

31 [MR-1020 nstall Duct In Mechanical Room 15,000.¢0 - 15.000.00

32 |MR-1030 nstall Electrical power m Mechanical 10,000.00 - 10.000.00

133 |[MR-1040 late Mechanical Systems in Mechanical Room 10.000.00 10,000.00
134 |Electrical Room and Feeders
135 |ER-1000 et Panels in Electrical Rooms 45,000.00 - 45,000.00
136 |ER-1010 »at MOP in Electrical Room 40.000.00 - 40,000.00
137 __|ER-1020 et Transformer in Electrical Room £0.000.00 - £0,000.00
138 |ER-1030 un Feed To Elaclrical Room 55,000.00 -~ 55,000.00
138 |ER-1040 Run Feeders to Panels 45,000.00 - 45,000.00
140 |ER-1050 Run Feeders to Transformers 35,000.00 - 35,000.00
141 |ER-1060 Run New Grounding System 40,000.00 . 40,000.00
142 |ER-1070 Connect and Tnm Out elecinical Panels 15.000.00 15.000.00
143 |Testing and Commissioning Tum Over
144 |TC-1000 Functional Test All Equipment 5.000.00 - 5,000.00
145 |TC-1010 Complete Punch list 5.000.00 - 5,000.00

| 148 |TC-1020 Test and Balance (TABS) 20,000.00 - 15,000.00
47 |TC-1030 Commissioning 5.,000.00 - 5,000.00
48 |TC-1040 F n to Renovated Facility 4.804.00 - 4.804.00
149 |TC-1050 Training of New Systems 5,000.00 - 5.000.00
150 |MODIFICATIONS
151 [MOD-1 Modification 1 - Scope of Werk Clarfications (656.745.87 - (656,745.87)
152 IMOD-2 Modification 2 - Time Extention
153 [MOD-3 Modification 3 - Temporary Trailer Utilities 71,5129 $ - -

Totals |Totals 3.862,050.91 26.100.00 $ 265068400

Remarks:




INVOICE CERTIFICATION
TITLE OF JOB
CONTRACT: N40080-10-D-0496 Task Order#:0030

The undersigned certifies that as-built drawings are current and that the work for which payment is requested
including stored material, is in compliance with the contract requirements.

Assistant Controller

(Title)

September 7. 2016
(Date)




PAYMENT CERTIFICATION
TITLE OF PROJECT WITH DELIVERY ORDER

CONTRACT _N40080-10-D-0496 _, D.O. #: __0030

I hereby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for the performance in accordance with the specifications, terms, and
conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payments received under the
contract and timely payments will be made from the proceeds of the payment covered by this certification,
in'accordance with subcontract agreements, and the requirements of Chapter 39 of Title 31, United States
code; and

(3) This request for progress payment does not include any amounts which the prime contractor intends to
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the
subcontract.

Assistant Controller
(Title)

September 7, 2016
(Date)




Karin Farrell

From: Lindsay, William M CIV Navfac Wash, Indian Head <william.m.lindsay@navy.mil>
Sent: Tuesday, August 30, 2016 3:06 PM

To: Karin Farrell

Cc: Wheeler, James R CIV NAVFAC Washington

Subject: RE: Building 1600 August SOV Pencil Copy

Follow Up Flag: Follow up

Flag Status: Completed

Approved.

For the next pay req. please bill a little early due to end of fiscal year.
Thanks,
Bill

William (Bill) Lindsay
Engineering Technician

NAVFAC Wash. NSA Indian Head
4457 McMahon Rd. Bldg. 551
Indian Head MD. 20640-5121
301-744-2182 Office
202-330-9810 Cell
301-744-1698 FAX
william.m.lindsay@navy.mil
BU1 (SCW) RET.

From: Karin Farrell [mailto:kfarrell@allenshariff.com]

Sent: Monday, August 29, 2016 1:58 PM

To: Lindsay, William M CIV Navfac Wash, Indian Head

Cc: INHD1600

Subject: [Non-DoD Source] Building 1600 August SOV Pencil Copy

Mr. Lindsay,
Please see the attached invoice/SOV for your review before final submission.
Thank you,

-Karin

Allen & Shariff

DESIGN | BUILD | MANAGE



Karin Farrell, RA, LEED AP | Project Manager

Allen & Shariff Construction Services, LLC

7061 Deepage Drive | Suite 200 | Columbia, MD 21045
M - 410-869-6684

kfarrell@allenshariff.com <mailto:kfarrell@allenshariff.com>






